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Report No. 04

Date: 2014-08-21
Day: Thursday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jeff Barnes
Contractor: G.V.W,, Inc.
Weather: 7:30 am: Noon: cloudy 3:00 pm:  cloudy
Temperature:  7:30 am: Noon: 71° 3:00pm: 72°
Superintendent:
PERSONNEL Spec Total
COUNT Section Contractor Trade Fgreman Journeymen Helpers
uper
General
Contractor: GVW Carpenter 0 0 0 0
Subcontractors: 071010 Chapman Masonry 0 0 0 0
0990 90 Bello Painting 0 0 0 0
A & J Demo Asbestos
020800 Services Abatement ! 0 6 !
02 08 00 R.1. Analytical Hygienist 1 0 0 1
Total: 2 0 6 8

DAILY REPORT

Work in progress:

A & J Demo Services has (3) men working in the first floor performing abatement work, and (4) men working in the attic removing
insulation. They completed abatement of the first floor areas and attic around 11:15am. According to the abatement contractor, the

hygienist is scheduled to be at the site at 1:00pm today.

R.1. Analytical was on site at 1:30pm to perform testing of the abated areas. Two men from A & J Demo returned to the site while the
testing was taking place. After testing the contained area was broken down and removed.

Copiesto:  Richard Montuori, Town of Tewksbury
Wayne Lawson, CBI

Jenne dos Santos, CBI
Kaffee Kang, Kang Architects




PHOTO INDEX

Photo showing R.l. Analytical on site

Photo showing R.I. Analytical tech about to
enter the contained area for testing.

Photo showing A & J Demo breaking down the
containment area.




